
Gantt chart. Breakdown of the work plan by months (on the left side mid-term progress in orange, 

deliverables in green) 

 

  

Month 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 Leader 

O ther 

partners 

involved

WP1                                                 RTU  

Task WP-1.1     D1.1 RTU everyone

Task WP-1.2     D1.2 RTU everyone

Task WP-1.3     D1.3 RTU everyone

WP2 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24  

Task WP-2.1. MT2.1 D2.2 D2.1 D2.7 RTA RTU

Task WP-2.2.                       MT2.1   D2.4     D2.3 D2.7   Biomed RTU

Task WP-2.3                       MT2.1   D2.6   D2.5 D2.7       Biomed

WP3 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24  

Task WP-3.1.                        D3.1 D3.2 D3.3     D3.8   ViA, RTU

Task WP-3.2.  D3.4 D3.5 D3.8 RTU

Task WP-3.3.  D3.6 D3.7 D3.8 ViA RTU

WP4 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24  

Task WP-4.1.                        MT4.1         D4.1 D4.2   D4.7   RTU Biomed

Task WP-4.2.  D4.3 D4.4 D4.7 ViA RTU

Task WP-4.3.                        MT4.1       D4.5 D4.6 D4.7     RTU

WP5 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24

Task WP-5.1.                        MT5.1         D5.1 D5.2 D5.3 D5.7       DU RTU

Task WP-5.2.                        MT5.2       D5.4 D5.5 D5.6   D5.7       DU RTU

WP6 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24

Task WP-6.1.                  D6.1   D6.10         DU RTU

Task WP-6.2.  MT6.1 D6.2 D6.10 DU RTU

Task WP-6.3.  MT6.1 D6.3 D6.10 DU RTU

Task WP-6.4.                  MT6.1     D6.4D6.10         DU RTU

Task WP-6.5.                          D6.5D6.10         DU RTU

Task WP-6.6.                        MT6.1     D6.6   D6.10         DU RTU

Task WP-6.7.  MT6.1 D6.7 D6.10 LiepU DU, RTU

Task WP-6.8.                      D6.9   D6.8D6.10         LU RTU

WP7 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24

Task WP-7.1.                MT7.1         D7.1 D7.3           RTU ViA

Task WP-7.2.                MT7.2         D7.2 D7.3           RTU ViA

WP8 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24

Task WP-8.1.              MT8.1       D8.2 D8.1 D8.10   RTU

Task WP-8.2.  MT8.1 D8.4 D8.10 RTU

Task WP-8.3.          D8.6   MT8.1         D8.5   D8.10   RTU

Task WP-8.4.          MT8.1         D8.7     D8.10   RTU

Task WP-8.5.                                D8.9 D8.8D8.10   RTU

WP9 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24

Task WP-9.1.                               D9.4 D9.3 D9.1 RTU

Task WP-9.2.                                   D9.5 D9.1 RTU

Task WP-9.3.                                     D9.2 RTU

WP10 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24

Task WP-10.1 D10.1                               RTU everyone

Task WP-10.2 D10.2D10.3 D10.9 D10.4 RTU everyone

Task WP-10.3. D10.4 RTU everyone

Task WP-10.4. D10.5 D10.5 RTU everyone

Task WP-10.5. D10.10D10.8 RTU everyone

MT6.1, MT6.3

MT8.1, MT8.2

D10.6, D10.7

MT3.1,MT3.2

MT3.1,MT3.3

MT3.1,MT3.2

MT4.1, MT4.2

MT6.1, MT6.2

MT6.1, MT6.2



Mid-term progress 

 

  

Mid-term progress WP2

MT2.1 Literature review on Task WP2.1, WP2.2, WP2.3

Mid-term progress WP3

MT3.1 Literature review on Task WP3.1, WP3.2, WP3.3

MT3.2 Added new data inputs to the BMST model

MT3.3 GHG emissions modelling methodology upgraded

Mid-term progress WP4

MT4.1 Literature review on Task WP4.1, WP4.2, WP4.3

MT4.2 Added new data inputs to the BVM model

Mid-term progress WP5

MT5.1 Literature review on Task WP5.1, WP5.2

Mid-term progress WP6

MT6.1 Literature review on Task WP6.1, WP6.2

MT6.2 Added new data inputs to the BMST model

MT6.3 Added new data to GHG emissions calculation tool

Mid-term progress WP7

MT7.1 Literature review on Task WP7

Mid-term progress WP8

MT8.1 Literature review on Task WP8

MT8.2 Added new data inputs to the BMST model



Deliverables 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Deliverables WP1

D1.1. Project Management Plan

D1.2. Data management, public availability, protection and GDPR Plan

D1.3. Risk management Plan 

Deliverables WP2

D2.1 Thematic report on the impact of reduced chemical pesticide load on winter wheat 

productivity and yield (WP-2.1) 

D2.2 Parameters of winter wheat varieties depending on the applied agrotechnology

D2.3 Thematic report on how technology can reduce the use of chemical pesticides, improve soil 

fertility and sequester carbon WP-2.2

D2.4 Dataset on identified soil microbiota 

D2.5 Thematic report on new or little-studied pathogens (WP-2.3)

D2.6 Dataset of identified plant pathogen sequences

D2.7 Decision making guidelines on the development of sustainable, quality and competitive 

agricultural production in an environmentally friendly agricultural sector (WP-2)

Deliverables WP3

D3.1 A model for agricultural sustainability and viability based on EGD impacts

D3.2 A model for agricultural sustainability and viability based on EGD impacts (data set)

D3.3 Thematic report on the socio-economic dimension of the impact of the EGD on Latvian 

agriculture (WP-3.1)

D3.4 Dynamic groundwater level forecasting system for modelling GHG emissions 

D3.5 Thematic report opportunities and risks of hydrological restoration in drained organic soils 

used for agriculture (WP-3.2)

D3.6 Bioeconomy monitoring tool

D3.7 Thematic report on strategic development, socio-economic dimension and rural impact of 

the bioeconomy (WP-3.3)

D3.8 Decision making guidelines on the social and economic impact of the European Green Deal 

on Latvian agriculture and rural space, as well as the creation of new knowledge for the 

development of a sustainable bio-economy and rural space (WP-3)

Deliverables WP4

D4.1 Gut and environmental metagenomics data

D4.2 Thematic report on the link between the development of antimicrobial resistance and the 

use of antibiotics in livestock housing (WP-4.1)

D4.3 Food consumption questionnaire results

D4.4 Thematic report on Latvian population consumption data, recommendations to promote food 

distribution and safety (WP-4.2)

D4.5 An innovative solution from agro-industrial by-products

D4.6 Thematic report on new knowledge for a sustainable food system and for the use of 

environmentally friendly and recyclable packaging materials for food (WP-4.3)

D4.7 Decision making guidelines on the development of new knowledge, approaches and 

methods to promote a safe and quality food and feed chain, to improve animal health, welfare and 

protection and to reduce risks to public health and the environment in accordance with the 'one 

health' principle, while promoting the development of technological solutions and new products for 

the production of high-quality and competitive food products (WP-4)

Deliverables WP5

D5.1 An integrated approach for the assessment of fish stocks and ecosystem services

D5.2 Prototype for IT geolocation citizen science mobile app

D5.3 Thematic report on fish stock assessment for economically valuable lakes using an 

integrated approach to analyse recreational, commercial and scientific data (WP-5.1)

D5.4 An integrated method for assessing the risk-return ratio of economically valuable fish

D5.5 Prototype for risk-return mobile app

D5.6 Thematic report risk-return assessment of economically valuable fish (WP-5.2)

D5.7 Decision making guidelines on implementing an integrated approach to ensure sustainable 

exploitation of inland waters for fisheries productivity and high quality ecosystem services (WP-



 

Deliverables WP6

D6.1 Thematic report "Guidelines for nature-friendly forestry" (WP-6.1)

D6.2 Thematic report on the impact of restoration and management practices on genetic diversity 

in pine stands (WP-6.2)

D6.3 Thematic report "Recommendations for restoring and replanting pine forests in areas 

affected by natural disturbance and areas to be rehabilitated" (WP-6.3)

D6.4 Thematic report on factors affecting the health and quality of pine forest ecosystems (WP-

D6.5 Thematic report on the effect of the interaction of tree growth improvement measures on 

the productivity and quality of pine stands (WP-6.5)

D6.6 Thematic report on the how to increase the adaptive capacity of pine forests through 

breeding (WP-6.6)

D6.7 Report on ensuring a favourable conservation status for protected species in commercial 

pine forests (WP-6.7)

D6.8 Thematic report on a higher-level method for accounting for greenhouse gas (GHG) 

emissions from peat used in forestry and agriculture (WP-6.8)

D6.9 Method for accounting (GHG) emissions from peat used in forestry and agriculture

D6.10 Decision making guidelines on development of forest management practices, improving 

forest productivity and capacity to play a long-term role in climate change mitigation, enhancing 

the integration of biodiversity values and facilitating the production of a range of forest ecosystem 

products and services in a changing environment (WP-6)

Deliverables WP7

D7.1 The use of forest products and services (data set)

D7.2 Thematic report on contribution of pine forest ecosystems to the well-being of the Latvian 

population (WP-7.2)

D7.3 Decision making guidelines on analysis and development of recommendations on the socio-

economic aspects, including societal benefits, of the development of multi-purpose forest 

management, new forest services, products and technologies: the contribution of pine forest 

ecosystems to the well-being of the Latvian population (WP-7)

Deliverables WP8

D8.1 Thematic report on technologies and products to expand the use of wood-based materials in 

construction in line with the EGD (WP-8.1)

D8.2 Prototype development for thermal insulation and composite material

D8.3 An innovative solution from wood residues

D8.4 Thematic report on biorefining technologies for the integrated use of forest resources to 

produce higher value-added products (WP-8.2)

D8.5 Thematic report on the use of wood residues to produce polymer composites and insulation 

materials (WP-8.3)

D8.6 Guidelines of applications for wood ash filter material in construction

D8.7 Thematic report on original solutions for innovative products based on logging by-products 

and non-wood materials. Natural dyes and antioxidants from non-wood by-products (WP-8.4)

D8.8 Thematic report on increasing efficiency and accuracy in the use of wood resources (WP-

D8.9 Interactive tool for decision makers in wood processing companies (BMST sub-model)

D8.10 Decision making guidelines on the development of a circular forest bio-economy and the 

development of innovative technologies and products for using local forest resources to produce 

competitive and sustainable products, promoting the rational use of wood and developing wood 

construction in line with the Green Deal for the practical application of the results of (WP-8)

Deliverables WP9

D9.1 Scientific report on the updated modelsD9.2 Roadmap to achieving the European Green Deal targets in the bioeconomy 

sectors

D9.3 Bioresources monitoring and simulation model (BMST)

D9.4 Bioresources Value model (BVLOM)

D9.5 GHG emissions calculation tool



 

 

Deliverables WP10

D10.1 Planning the use, dissemination, communication and promotion of the results 

D10.2 Project page on the websites of the PA and the PCP

D10.3 Social media account

D10.4 Participation in events with presentations, seminars

D10.5 CONECT2024, CONECT2025

D10.6 Participation in international scientific conferences

D10.7 Publications in scientific journals indexed in Scopus and/or ISI Web of Science

D10.8 Integrating research results into the curricula of relevant courses, study modules 

D10.9 Hackathon

D10.10 Defended master and dotcoral thesis


